BRAUSCH ENVIRONMENTAL LLC

5318 Alexa Road

Charlotte, NC 282770518 -
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017

- Email:  Ibrausch@brauschenv.com

Via Electronic and First-Class Mail
February 10, 2016

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5]

Chicago, IL 60604-3507

Re: Monthly Progress Report for January 2016.

Remedial Investigation and Feasibility Study
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Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report to the U.S. Environmental
Protection Agency (USEPA), Region 5, pursuant. to Paragraph 46 of the Administrative
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (OU2) Remedial -
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago,
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulﬁll the

requirements of the AOC during the January 2016 reporting period.

1. Activities Completed During This Reportihg Period

A. On January 8, 2016, the Respondents submitted the December 2015 monthly
- progress report to USEPA with copies to the Illinois Environmental Protectxon

Agency (IEPA).

B. On January 20, 2016, .the Project Coordi_nator provided USEPA and IEPA
notice of upcoming field work, including plans to collect water level

measurements.

C. On January 27, 2016, Arcadis US, Inc. (Arcadis) collected water level

measurements from the installed piezometers.

D. Arcadis completed validation of the Phase 2 Hydraulic Ptoﬁling Tool (HPT)
and Vertical Aquifer Profiling (VAP) Investigation data.

LCCS_MPR201601.docx



Ms. Shari Lynn Kolak
February 10, 2016
Page 2

2. Results of Sampling and Tests and Other Data
A. The data from the Phase 2 investigations is being submitted under separate
cover for USEPA and IEPA review in an interim Site investigation report.
3. Work Plans, Procedures, and Deliverables
AL The Respondents did not submit any work plans, procedures, or other technical
deliverables during the January 2016 reporting period.
4. Actions Projected for the Next Reporting Period

A. The Respondents will submit an interim Site investigation report with the data
from the Phase 2 investigations and proposed Phase 3 groundwater monitoring
well locations.!

B. The Respondents anticipate a conference call with USEPA and IEPA on
February 11, 2016 to discuss Phase 2 investigation results and finalize Phase 3
groundwater monitoring well locations.

5. Progress and Schedule Report

A. Arcadis has completed the Phase 1 Piezometer Investigation and Phase 2 HPT
and VAP Investigations.

B. Arcadis plans to begin installation of the Phase 3 groundwater monitoring wells
during the week of March 7, 2016.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

1 The Interim Site Investigation Report was submitted to USEPA and IEPA via email on February 3, 2016.
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LMB:
cc: P. Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, [EPA
LCCS Technical Committee
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